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Abstract: 

This paper analyses the resettlement process and procedures followed during the displacement of 

communities from Kipawa and Kigilagila settlements to pave way for the expansion of the Dar es Salaam 

International Airport in Dar es Salaam city. The paper is based on findings of a PhD research project 

carried out  between 2010 and 2013 that explored procedures and process which caused displacement of 

the receiving community while resettling the displaced residents from Kipawa and Kigilagila. The Airport 

expansion project caused total demolition of two settlements of Kipawa and Kigilagila in the city and 

displaced more than two thousand property owners to Pugu and Chanika wards within the same city. The 

resettlement process resulted into the hosting communities in Pugu and Chanika Wards to lose their farms 

which were converted to residential land uses and subsequently also losing their sources of livelihoods.. 

The methods used in data collection were in-depth interviews with farm owners who were the hosts of the 

displaced people; and official interviews with local leaders as well as project officials, politicians and local 

authorities within the Ilala municipality. Also the procedures used and regulations which guided the 

process of resettlement were reviewed. This was acquired through “process documentation” of stages each 

category of displacees went through. The findings show that the receiving community did not gain from 

the resettlement process as they were least compensated and some of them lost their sources of livelihoods. 

Findings also indicate that farm owners were further displaced by the displacees from the airport expansion 

project site. The paper finally concludes that among reasons for displacement by the displacees were poor 

planning consideration, less involvement of the affected people, negligence to follow compensation 

procedures and amount provided and lack of resettlement policy framework to guide the process. This 

paper also provides lessons to be learned in other resettlement projects in order not to repeat the mistakes 

from the previous projects.  It then recommends for proper planning and designing of resettlement areas, 

participation of the affected community, and application of government regulation in the process and 

formulation of resettlement policy framework. 
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1. INTRODUCTION 

Population displacement can be defined as the 

process of dislocating people from their long-

time and permanent residences through 

acquisition of land to be used for a different 

activity. Many major urban development projects 

in the developing countries have caused the 

involuntary displacement of large populations 

(Robinson (2003:32). In India for example, 
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during the period of 1947 and 1997, 21.3 million 

people were displaced. The same was 

experienced in China. The country’s rapid 

urbanization and economic growth created high 

demands on electrical power within its major 

cities and towns. For example, the construction 

of dam reservoir which covered an area of 23.6 

square kilometres impacted 8 townships near 

Beijing and Shanghai cities and it displaced the 

population of about 7, 260 people (Tilt et al., 

2008:5). Tanzania being among the developing 

countries also implements urban development 

projects which displace large number of 

population. For example, Dar es Salaam city, 

which is the largest and fastest growing city in 

the country, has displaced people through 

different categories of projects. In 1980s, 

projects such as the National Sites and Services 

and Squatter Upgrading Projects, displaced 

hundreds of households which were involuntarily 

resettled due to upgrading programmes. A total 

of 7,450 plots for resettlement purposes were 

made available (Materu, 1994). The Ubungo-

Kimara Highway Widening Project displaced 

about 303 households in 1997 (Ndjovu, 2003). In 

2001 there was harbour expansion project which 

displaced 16,000 households from Kurasini 

Ward. And in 2010, more than 2,000 households 

were displaced from two settlements close to 

Julius Nyerere International Airport for airport 

expansion purposes (Magembe-Mushi, 2014). 

This project is the concern of this paper and it 

seeks to analyse factors which made the 

receiving community to suffer displacements as 

well. 

1.2 CONCEPLTUALIZING URBAN 

DEVELOPMENT PROJECTS 

In implementing urban development projects 

there are three processes which can happen as a 

result of land acquisition and changes of its use. 

These processes include displacement, 

resettlement and in some cases gentrification. 

These processes have relationship to one another 

as indicated in the conceptual framework in 

figure 1. The relationships were assumed to 

occur one after the other in the process of 

implementing the projects. Depending on how 

the urban development project was implemented, 

consequences of this process are likely to be felt 

by the affected population; either the displaced 

or the receiving ones.  

 

Implementing urban development project 

without considering participatory approaches, 

allowing democracy and being just may increase 

negative effects of these three processes. Also 

lack of policies and guiding regulations can lead 

into more negative changes to the project 

implementation. These interactive processes if 

well guided and apply recommended planning 

approaches will culminate in effective urban 

development projects that are less oppressive for 

the displacees but also create a win-win situation 

for the government that is pursuing public 

interest goals (Magembe-Mushi, 2014:60) 

1.3 DESCRIPTION OF THE CASE STUDY 

AREA 

In 1995, there was an announcement for 

demolitions of the two informal settlements of 

Kipawa and Kigilagila near the international 

airport of Dar es Salaam city, Tanzania (See map 

1). The expansion of the airport was expected to 

increase capacity of the airport to handle traffic, 

from the then 11 planes per hour up to 30 planes 

per hour after the expansion. This meant that air 

traffic was expected to almost triple with the 

implementation of the expansion project. By 

2013; the airport had a capacity to cater for an 

average of 1.5 million passenger arrivals 

annually (Magembe-Mushi, 2014:19). According 
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to information obtained from Project officials, 

the airport has experienced more than 15 percent 

annual growth in air traffic. In the next decade, 

the annual arrivals are expected to grow to 5 

million. Such an increase will contribute to the 

economic growth of the country and which 

explains why the expansion was thought to be 

needed at all costs (ibid).  

 

Due to the expansion of the airport, two 

neighbouring settlements of Kipawa and 

Kigilagila had to be demolished. The affected 

property owners had to be resettled in peri-urban 

areas of Kigogo Freshi, Kinyamwezi, Zavala and 

Nyeburu (See Map 2). These settlements were 

mostly used for farming and residential to some 

of the farm owners. The resettlement project was 

implemented in these settlements because the 

Ilala Municipality had plans to expand 

development to those areas. Together with 

resettlement project, another project concerned 

with plot subdivision known as 20,000 plots 

project had already been implemented and had a 

subdivision plan in place in areas closer to the 

ones used for expansion project. 

.  

 

Figure 1: Conceptual framework for implementing urban development projects 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

Source: Magembe-Mushi, (2014:60) 
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Map 1: Location of the Airport in    Map 2: Location of resettlement areas 

Dar es Salaam city     in Dar es Salaam city 

  
 

Source: Magembe-Mushi, 2014 

 

2. METHODOLOGY 

Research which provided data for this paper 

applied a case study strategy whereby different 

data collection methods were used in obtaining 

primary and secondary information (Yin, 2004). 

The methods used in collecting data included; 

documentary reviews of past projects reports, 

documents and articles related to the airport 

expansion project. In-depth interviews with the 

affected farm owners and displaced property 

owners provided qualitative data as Ten Have, 

(2004) and Merriam, (2002) explain such 

methods are useful in studying common 

properties within a relative small area. A total of 

13 affected farm owners and 24 displaced 

property owners were interviewed. While 

household interviews provided trend data on 

which challenges of displacement were 

described. Officials and key informant 

interviews were conducted to corroborate what 

was obtained from households and in-depth 

interviews and cross check information gathered 

from project officials, Municipal Council 
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Officers, Local Leaders within the resettlement 

areas and individual residents who had a role to 

play in both displacement and resettlement 

processes. 

3. RESULTS  

3.1 Actualization of resettlement process 

The displacement of farm owners at Pugu 

Kinyamwezi began at the end of 2010, five years 

after the notice to acquire land from the two 

settlements of Kipawa and Kigilagila for the 

Airport expansion. The Tanzania Airport 

Authority(TAA), the project implementer and the 

Ilala Municipal Council (ILC)  had selected four 

possible areas for resettling the displaces. These 

were Zavala, Kinyamwezi/Kipawa Mpya, 

Nyeburu and Kigogo Freshi (see map 2). These 

were new planning areas that the ILC had been 

working on and as hinted before, it was an area 

where the Ministry of Lands, Housing and 

Human Settlement Development was 

implementing the 20,000 Plots Delivery Project. 

However, farming was still the dominant 

occupation in these settlements.  

 

From December 2010 onwards, the displaced 

property owners from Kipawa and Kigilagila 

started accessing their allocated plots in the five 

peri- urban settlements of Kinyamwezi, Kipawa 

Mpya, Zavala and Nyeburu) and begun to 

construct their new houses. At that time the 

original settlers most of whom were farm owners 

realised that they were going to lose their farms 

which were converted into plots to be allocated to 

the new comers. Some of the farm owners had 

already lost their houses in the planning process 

to provide for social facilities and services for the 

incoming population. More than 2,000 displaced 

property owners from the airport area were 

relocated to these new areas and as a result 

farmland was changed into residential 

neighbourhoods.  

Due to these changes, there was a need to provide 

for access roads, health facilities, more schools 

and other social services to be available within 

the neighbourhood. 

 

Table 1: Distribution of displaced property 

owners in the resettlement areas 

SN Place of  

origin 

Resettlement 

areas  

Kipawa Kigilagila Remarks 

1 Kigogo freshi   12kms 

away 

2 Kipawa mpya   14kms 

away 

3 Kinyamwezi   16kms 

away 

4 Zavala   19kms 

away 

5 Nyeburu   22kms 

away 

Source: Magembe-Mushi, (2014) 

 

In order to prevent the loss of their farm lands, 

the original settlers, individually and sometimes 

in groups, started to confront the displaced 

property owners who were accessing their plots 

for construction purposes. The farm owners were 

not ready to lose their properties for the 

resettlement of the displaced property owners. 

The Tanzania Airports Authority had to arrange 

for police escort for the Plot Allocation 

Committee to protect the committee members 

from agitated original settlers. One of the original 

settlers summed up the mood of the time well 

with the following words (translated): 

“The Allocation Committee knew that what 

they were doing was not right, that’s why 

during allocation they came with an armed 

police force to scare us away. That is 

stealing other people’s properties! But we 

did not agree with that easily, that’s why 



JLAEA Vol 3 Issue 1, January 2015 

@Ardhi University 

 

 

Journal of Land Administration in Eastern Africa   329 | P a g e  

 

 

there were confrontations between farm 

owners and displaced people when they 

came to start construction…. Who can allow 

someone from nowhere to come to your 

farm, take your farm and in other cases with 

a house on it! We had to chase them away 

from our farms.” (In-depth interview with 

Respondent Number 20, Zavala, 12
th

 

November 2012). 

 

Map 3: Location of Displacee’s Settlement and 

Resettlement Areas  

 
Source: Magembe-Mushi, (2014) 

 

Although some coercion was used in the 

allocation procedures, still it was not easy for the 

displaced property owners to access plots for 

construction purposes. Original settlers had 

resisted partlybecause they had not been 

compensated. It was not until March 2010, when 

the Government allocated TZS 2.1 billion, 

(equivalent to USD 1.3 million at that time) to 

compensate the farm owners, that the 

confrontations eased away. It was only after the 

compensation of the farm owners that the 

displaced property owners had the opportunity to 

start constructing their houses.  

 

4.2. The compensation: amount and mode of 

payments 

 

The Government paid compensation to the farm 

owners so as to make it possible for the displaced 

property owners to relocate. The farm owners 

were not happy with the amount they were paid, 

nor the way in which it was paid as it was 

narrated by one of the respondents of in-depth 

interviews below: 

 

“There were announcements from the Mtaa 

Office that we should go to Ukonga 

Magereza Hall and receive our 

compensation cheques. Strangely the 

cheques did not have vouchers which 

specify what amount was for what, as we 

were entitled for the value of land, 

transport and disturbance allowances, 

compensation for crops within our farms 

and other improvements on it. There was 

also the issue of further development which 

took place in 2005 when other farm owners 

sold pieces of their farms to other people!” 

(In-depth interview with Respondent 

Number 7, a farm owner in Zavala, 12
th

 

November 2012). 

 

The farm owners were unable to understand what 

was being compensated for each compensable 

item and they were unsatisfied, unhappy and 

considered it to be unfair (see Figure 2).  
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Figure 2: Level of satisfaction on 

compensation for acquired farms 

 
Source: Magembe-Mushi, (2014). 

 

 

The amount was considered lower than what the 

farm owners had expected from their acquired 

land and developments on it. Therefore, affected 

farm owners continued to resist the presence of 

the displaced property owners on their farms. 

Indeed, 93 out of the 337 original farm owners 

persisted and refused to even accept their 

compensation cheques (JMT, 2011).

 

Table 2: Compensated items and amount as in Schedule of Compensation (Figures TZS’000 

Source: Project documents accessed during official interviews April, 2013  

 

All the farm owners that were interviewed 

complained about how small the amount of the 

compensation was and that it did not follow the 

provisions made by Section 9 of the Land Act 

No. 4 of 1999 which guided the compensation 

process. According to Respondent Number 6, 

SN Ref. No. 

VAL/DIA/ 

Owner  Crop 

value  

Land  

B
u

ild
in

g
  

V
alu

e 

Allowances  T
o

tal co
m

p
en

satio
n
  

Acre Value 

D
istu

rb
an

ce  

A
cco

m
m

o
d

atio
n
 

T
ran

sp
o

rt 

L
o

ss o
f p

ro
fit 

48 KINY/P2/256 W. T. K. 262.08 0.44 440.0 - 170.6 - - - 720.0 

49 KINY/P2/272 A.P. 172.26 0.08 83.0 - 3.32 - - - 259.0 

50 KINY/P2/048 S. A. M. 9.88 2.04 2,035.0 - 81.4 - - - 2,126.0 

51 KINY/P2/042 C.L 53.17 0.08 81.0 - 3.24 - - - 137.0 

52 KINY/P2/265 J.I. 1,170.16 1.17 1,166.0 672.0 46.64 26.8

8 

360.

0 

250

.0 

3,692.0 

53 KINY/P2/011 W.D.B. 317.86 1.32 1,322.0 - 52.88 - - - 1,693.0 

54 KINY/P2/315 P.W. 1,7728.91 2.66 2,656.0 - 106.24 - - - 4,491.0 

55 KINY/P2/753 K.M.S 81.64 0.11 108.0 - 4.32 - - - 194.0 

56 KINY/P2/830 I.J.L. 264.37 0.35 353.0 - 14.12 - - - 631.0 

57 KINY/P2/830 M.K.S. 247.01 0.28 275.0 - 11.0 - - - 533.0 

58 KINY/P2/589 M.W. 37.96 1.48 1,478.0 - 59.12 - - - 1,575.0 

59 KINY/P2/849 M.Z.K 293.8 3.65 3,648.0 - 145.92 - - - 4,088.0 
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(who is in number 51 in Table 2), a farm owner in 

one of the resettlement areas, lamented that the 

compensation was insufficient to pay for the 

value of land or the crops grown on it. This 

respondent narrated that:  

 “I had an acre (70 by 70 metres) of farm 

with about 15 coconut trees and 5 mango 

trees. My farm, as you can see, is along the 

Chanika–Pugu road, but I was paid 

compensation amounting to TZS 137,000 

(TZS 137,000 is equivalent to USD 86/=) 

and only retained a quarter an acre, a 20 by 

49 meters’ plot, on which my house is. Later 

the same plot was allocated to another 

person and I was told to relocate to Zavala 

settlement. Up to today my case is still in the 

District Councillor’s (DC) office. 

Unfortunately, there is a new DC but he 

seems to understand the situation. I and my 

family are literally displaced, given that my 

name is not on this plot, and on paper the 

plot belongs to someone else, though am still 

living here” (In-depth interview with 

Respondent Number 6, a farm owner in 

Kinyamwezi, 15
th

 November 2013).  

Taking the case of Respondent Number 6 above, 

it is clear that the compensation did not cover 

everything that was supposed to be provided by 

the guiding Act and that is why the farm owners 

reacted negatively towards the displaced 

property owners. The compensation schedule as 

provided by the Government’s Chief Valuer (see 

table 3, 4, &5) shows types of crops and their 

compensation rates. 

 

According to Respondent Number 6, he had 15 

coconut and five mango trees. Given that this was 

the case, for coconut trees alone he was supposed 

to be compensated with TZS 429,000/= (USD 

268/=) and he should have been given TZS 

104,000/= (USD 65/=) for his mango trees. 

Altogether, the compensation payable to 

Respondent Number 6 was supposed to be TZS 

533,000/= (USD 333/=), according to provisions 

on tables 2, 3, 4 and 5; instead he received only 

TZS 137,000/= (USD 86), which was short by 

TZS 396,000/= (USD 247) of what he deserved. 

 

Another farm owner, in the same resettlement 

area of Zavala, was complaining on the same 

issue of compensation, that it did not consider 

land value. The farms were acquired at a very 

low compensation rate, as low as TZS 100,000/= 

(USD 63), without considering the crops growing 

on them, the value of the land and the transport 

and disturbance allowances as provided in table 2 

and 3 was not provided. The informal land 

market in the resettlement areas indicated that the 

same plot was being sold by as much as TZS 

8,000,000/= (USD 5,000), almost 80 times the 

compensation amount paid to the affected farm 

owners. 

 

Table 3: Price list for crops, land and house structures as provided by Chief Valuer  

 

SN Name of crops Price per crop 

(Tshs) 

CASH CROPS 

1 Coconuts (Minazi) 28,600 

2 Cashew nuts 

(Mkorosho) 

18,980 

3 Sugarcane (Miwa) 1,040 

SN Name of crops Price per crop 

(Tshs) 

4 Oil palm (Michikichi) 15,600 

5 Clove (Mkarafuu) 36,400 

6 Msufi 6,500 

FRUITS 

1 Avocado 16,900 
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SN Name of crops Price per crop 

(Tshs) 

(Mparachichi) 

2 Tangerine (Mchenza) 16,900 

3 Orange (Mchungwa) 18,200 

4 Lime (Ndimu) 6,500 

5 Lemon (Mlimau) 6,500 

6 Mango (Mwembe) 20,800 

7 Guava (Mpera) 7,800 

8 Jackfruit (Mfenesi) 15,600 

9 Banana (Mgomba 6) 14,300 

10 Pineapple (Mnanasi) 780 

11 Pawpaw (Mpapai) 5,200 

12 Mikweme tree 15,600 

13 Pomegranate 

(Komamanga) 

2,600 

14 Mistafeli 5,200 

15 Palms (Mitende) 2,600 

16 Passion tree 6,500 

SPICES 

1 Cardamom (Iliki) 9,100 

2 Cinnamon (Mdalasini) 2,080 

SN Name of crops Price per crop 

(Tshs) 

3 Black pepper (Pilipili 

manga) 

2,600 

4 Ginger (Tangawizi) 1,950 

TREES 

SN Name of the crop Price per crop 

(Tshs) 

1 Gum (Mgundi) 6,500 

2 Pepper (Mpilipili) 1,040 

3 Chrismass (Mkrismasi) 6,500 

4 Grape (Mzabibu) 6,200 

5 Lady’s fingers (Bamia) 650 

6 Lucina tree 6,500 

7 Mitufaa 6,500 

8 Ashok tree 6,500 

9 Cassava (Mihongo 

Shina) 

390 

10 Mbaazi (Shina) 390 

11 Michongoma 320 

12 Misonobari 6,500 

13 Gravelia 6,500 

Table 4: Land 

SN Land Value per acre 

(Tshs) 

1 Bare land 1,000,000 

Table 5: Rates for Building 

SN Type of Building Price per sq 

meter (Tshs) 

1 Single storey building 

with thatched roof, mud 

and wattle walls, 

compacted earth floor 

20,000–

40,000 

2 Single storey building 

with corrugated iron sheet 

roof, mud and wattle 

walls, compacted earth 

floor 

50,000-

60,000 

3 Single storey building 

with corrugated iron sheet 

130,000-

150,000 

roof, concrete blocks 

walls, not plastered, 

compacted earth floor 

 Single storey building 

with corrugated iron sheet 

roof, concrete blocks 

walls,  

100,000-

200,000 

Source:Project documents accesed during 

official interviews,April, 2013 
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4.3 The actual displacement by the displacees 

Apart from anomalies in estimating the amount of 

compensation, some of the farm owners’ houses 

were supposed to be demolished. This triggered 

displacement of farm owners in the resettlement 

areas. The actual displacement of the farm 

owners occurred when plots which included their 

houses were allocated to displaced property 

owners. Such a situation happened to the same 

Respondent Number 6. His house was not 

compensated, but his land had been allocated to 

another person and he was required to resettle in 

a neighbouring area distant from the present 

settlement. According to an in-depth interview 

with Respondent Number 6, he was given a 

resettlement plot in Zavala. But he was not 

compensated for his house, as he narrated: 

 

“I have not seen the new plot which they 

allocated me in Zavala, what can I do with 

it? With the TZS 137,000/= (equivalent to 

USD 86/=), can I construct a new house? 

after all they did not compensate for my 

house.” (In-depth interview with 

Respondent Number 6, a farm owner in 

Kinyamwezi, 15
th

 November 2013). 

 

Another incident of the farm owner’s plot and 

house to be allocated to a displaced property 

owner from Kigilagila was that of Respondent 

Number 3. Fortunately, the displaced property 

owner refused to accept a plot with a house on it 

and was allocated the next plot which was also on 

the former farmlands of Respondent Number 3. 

The farm owner also explained the fact that he 

still felt displaced, given that in the allocation list 

which was used by the Ministry of Lands, 

Housing and Human Settlements Development to 

provide title deeds for the plots, his name did not 

appear. This omission led him to consider himself 

to be a trespasser. Respondent Number 3 added 

that: 

 

“As we are now, my house is like it has been 

demolished, as I am not on the list of the 

people to be allocated plots and yet my house 

is on the plot of a displaced person. I am not 

sure whether I will get a title to this plot. The 

owner of the plot will claim this plot and 

property. As you can observe, farm owners 

are poor compared to the newcomers, there 

is nothing good with us, our farms have been 

taken and we have been left poorer than 

before. You can even see the standards of our 

houses compared to the new comers’.’” (In-

depth interview with Respondent Number 3, 

a farm owner in Zavala, 16
th
 November 

2012). 

 

Respondent Number 3, who was also a former 

Mtaa Leader in the settlement, was complaining 

about the fact that farm owners were made 

poorer than before by the implementation of the 

resettlement project.  

 

The allocation of land for basic facilities within 

the resettlement areas caused further 

displacement of some of the affected farm 

owners. Among the displaced farm owners 

identified as Respondent Number 22, a female 

farm owner who happened to be staying within 

one of the resettlement areas for over 20 years 

and was displaced during the resettlement in 

Kinyamwezi settlement. Respondent Number 22 

was interviewed previously before she was 

displaced, and she narrated that;  

“I inherited this farm from my father who 

was living here and died here in 1995. In 

2000 we were told that the farm was 

taken and allocated to people from 

Kipawa.  I was also told that my house is 

within an area for a health centre; for 



JLAEA Vol 3 Issue 1, January 2015 

@Ardhi University 

 

 

Journal of Land Administration in Eastern Africa   334 | P a g e  

 

 

this reason, I was given another plot in 

Zavala. But the plot in Zavala is 

uninhabitable, because it is within the 

valley area, no one can build a house on 

it. Now I am waiting, any day I will be 

chased away from my house and become 

completely homeless.” (In-depth 

interview with Respondent Number 22, a 

farm owner in Nyeburu, 14
th

 November 

2012).  

 

 

Plate 3. Housing conditions for some of property owners from Kipawa and Kigilagila 

compared with those of farm owners in the resettlement areas. 

 

 

 

  
  

Source: Magembe-Mushi, (2014). 

 

 

This lady was living in a two-roomed house 

(Plate 4) with her 13-year-old son and her 

mother, who was very old and mentally 

disturbed. During the interview with Respondent 

Number 22, the old lady, the mother of the 

respondent was trying to explain how long they 

had been in the settlement: She said:  

 

You see this big Mango tree here; it was 

planted by my late husband, so how come 

these newcomers are chasing us away! 

(In-depth interview with the mother of 

Respondent Number 22, a farm owner in 

Nyeburu, 14
th
 November 2012). 

 

 



JLAEA Vol 3 Issue 1, January 2015 

@Ardhi University 

 

 

Journal of Land Administration in Eastern Africa   335 | P a g e  

 

 

Plate 4. The house of Respondent Number 22 before demolition and the empty plot after demolition 

  
Source Magembe-Mushi, (2014) 

 

It was later observed that the house of 

Respondent Number 22 was demolished and she 

and her mother and son, who were living in that 

house, did not remain in the settlements. 

Unfortunately, it was not known by her 

neighbours where she resettled, but the field 

studies done at that time confirmed that she did 

not go to the allocated plot in Zavala. 

 

Further displacements of farm owners were 

observed during data collection within the 

resettlement areas. Four more houses which were 

within two resettlement areas (Nyeburu and 

Kinyamwezi) belonging to farm owners were 

demolished and the owners were displaced out of 

the settlements. The demolished houses were 

those which were within the areas allocated for a 

football pitch. These four houses happen to be 

within the land allocated for a football pitch (see 

Map 4). Those houses were demolished and the 

land was acquired for a football pitch.  

 

 

 

 

Map 4 Demolition of four houses within a plot 

of land allocated for a football pitch 

 
 Source: Magembe-Mushi, (2014). 

 

The demolished four houses to 

give land for a football pitch 
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From the fieldwork observation, there were more 

houses to be demolished for the same reason. 

There were those which were identified as being  

within access road reserves and others on sites 

designated for a school. All the houses marked 

for demolition were marked with red X sign, 

some of them were yet to be demolished since the 

access roads and other social facilities like 

schools, health centres were not yet in place. In 

the course of the official interviews with the 

Head of the Town Planning Department in Ilala 

Municipality, he admitted that: 

 

There are few genuine cases of demolition 

which the planning process could not 

avoid. One of them is the house of one 

lady in Kinyamwezi which was demolished 

to give land for a health centre (Official 

interview with the then Head of Town 

Planning at Ilala Municipal Council, 12
th
 

December 2012).  

 

This explanation sounds unjustifiable because the 

respondent was so attached to the settlement, 

having been raised there and had her father dying 

in the same settlement. This family was very 

much attached to their place, but that was not 

considered and they were displaced and paid 

pantry compensation.  

 

5. Discussions 

In the result section a number of issues were 

raised, one of them being the fact that the 

regulations provided for displacement and 

resettlement were not followed. The Land Act 

No. 4 of 1999 provides that the compensation 

has to consider crop values, land area by acreage, 

land value, disturbance allowance and building 

value as indicated in tables 2, 3, & 4 in the 

results section. All these were not adequately 

considered in compensating the affected farm 

owners. Compensation cheques were not 

accompanied by payment vouchers which would 

have shown details of what was being 

compensated for and rates that were used.  

Comparing with Section 1 sub-section 9 of the 

Land Act, No 4 of 1999, that fair, full and 

prompt compensation should be paid to any 

person whose right of occupancy is revoked; the 

Chief Valuer’s compensation price list and what 

was actually received by the affected farm 

owners, shows that the amount given was not 

according to the provided categories which were 

supposed to be compensated for. Thus, it is 

clearly evident why the farm owners felt 

displaced by the resettlement process. 

 

The displacement by the displacees came when 

among others, Respondent Number 22 and her 

family were subjected to demolition of their 

house in which they had lived for more than 20 

years. The incidence shows that the planning and 

design of the resettlement areas was not 

sufficiently articulated to avoid further 

displacement of the host community. It also 

shows how planning did not sufficiently observe 

participatory approach, especially with the 

receiving community, that is the original farm 

owners. If proper design and participation had 

been considered, the incidences of allocating 

facilities to land which was developed with 

houses could have been avoided. Nevertheless, 

both newcomers and the host community could 

have been accommodated together with no 

confrontations, grudges or further displacements 

had careful design and planning been observed. 

 

Also the issue of sentimental value by the 

affected people was not considered in the guiding 

regulation. For example, that farm owner who 

lived within the settlement for more than 20 

years, grew in the settlement and buried her 
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deceased father in the same settlement was not 

considered in compensation. This family did not 

only lose their house but also all the sentimental 

values attached to it. Unfortunately, all these 

were not compensated although they cannot be 

compensated by anything. Had the planning 

process been conducted in a participatory way, 

such incidences could have been avoided. After 

all, the settlement was not developed enough to 

really require further displacements. Such being 

the case, the farm owners were more likely to be 

subjected to impoverishment (Cernea, 1996) and 

other serious risks, like food insecurity, 

joblessness, violation of human rights, etc, even 

more than the displaced property owners as they 

were few and less participated in the resettlement 

process. 

6. Conclusion 

This paper has analysed displacement of original 

settlers, farm owners who were made poorer and 

some of them displaced by receiving displaced 

property owners from the Airport Expansion 

project in Dar es Salaam. It shows how legal 

provisions might not be considered in a sufficient 

way in planning for resettlement areas so as to 

harmonize the resettlement process. As a result, 

unnecessary further displacement of population 

and resulting relocation was observed. Affected 

farm owners within the resettlement areas; suffer 

more harm than benefit from the resettlement 

process. The farm owners lost their source of 

income and food in terms of farms, crops and 

trees. Six households had lost their place of 

habitation.  

 

The compensation given seemed to be unfair, 

being both considerably less than what the farm 

owners had expected and which they considered 

to be lower than the market value. In the end the 

original farm owners considered the aim of the 

resettlement project was to take away their farms 

and give them to the displaced property owners. 

Unexpectedly, the Airport Expansion Project 

took possession of the farms for resettlement 

purposes prior to compensating the farms. This 

created tensions and conflicts between the 

displaced property owners and farm owners. 

Similarly, the Project’s organisers failed to 

ensure original farm owners would also draw 

benefits from the common good of a higher level 

of development in their area.  

 

Planning for resettlement was poorly done. As 

revealed by the guiding regulations, in order to 

avoid such experiences in other resettlement 

projects, the followings are suggested: consider 

public participation and transparent procedures, 

compensation to consider opinions from the 

affected groups, application of government rates 

in valuation, careful design and planning of 

resettlement areas, and preparation of National 

Resettlement Policy framework. 
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